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RFP Number F98P132339

SECTION F
DELIVERIES OR PERFORMANCE
F.A Term of Contract

It is the expectation of FDF that the Period of Performance should be no longer than 52 months
after contract award, if all options are exercised. Firm and definitive schedules will be negotiated
with the successful offeror and incorporated into the awarded contract.

F.2 Principal Place of Performance

The principal place of performance under this contract shall be the FEMP located in Fernald, Ohio.
The Contractor's off-site teatment facility will be the principal place of performance for treatment
operations if an off-site treatment proposal is selected for award.

F.3 Performance Schedule

The performance schedule for this contract shall be in accordance with Columns E and F of Table
F.3-1 below. The line items listed below correspond to Section B, Table B.2-1, entitled "Pricing
Schedule." Columns C and D of Table F.3-1 reflect FDF's expectations of performance under this
contract based on FDF design, build, and operating scenarios, the Model Project Schedule
prepared by FDF (Attachment J.4.41), and the document submittal requirements established in
Section C.4.7. Certain elements of the Contractor's schedule may become enforceable
milestones between DOE-FEMP and the U.S. EPA, to which FDF and the Contractor must adhere.
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RFP Number F98P132339

Table F.3-1 Performance Schedule

Line Item Abbreviated Expected Expected Contractual Contractual
Description Start Date Finish Date Start Date Finish Date

001 Pre-Mobilization May 1999 Nov 2000

002 Mobilization and Nov 2000 Nov 2001
Construction

003 Start-up Nov 2001 Mar 2001
Preparations

004 Pre-operational Mar 2001 May 2002
Assessment

On-site Treatment May 2002 TBD

Off-site Treatment May 2002 TBD

On-site Treatment TBD TBD

Off-site Treatment TBD TBD

On-site Final TBD Apr 2003
Treatment

Off-site Final TBD Apr 2003
Treatment

Facility Shutdown &|  Apr 2003 July 2003
Dismantlement

Demobilization July 2003 Sep 2003
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